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Current Status
ILCTA MDB

• CapCav II CM conversion for 2K operation – done, cool down to 1.8K

• HTC cryogenics
• Feed box - done
• Pumping line - done
• Supply transfer line – 95% complete
• Controls – 90%

• Start the ILCTA_MDB vacuum pump commissioning – done

• Finish CTF purifier compressor commissioning – done
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Current Status (cont’d)

ILCTA NML
• Finish NML refrigerator room cleanout – done

• Send Lab B Mycom compressor piping contract out for bid – done

• Send out a bid package for He storage tanks repair - done

• Send out a bid package for He purifier - done

• Install NML heat exchanger – done

• Refurbish FRICK compressor - done

• Finish LN2 bayonet can design  – done

• Finish NML refrigerator room cleanout and
move in equipment (valve box, engines, etc.) – done

• Finished construction of the LN2 bayonet can
• Finished construction of the Valve Box to H/X transfer line
• Completed wet and dry engines controls
• Frame work for the refrigerator controls is installed
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Plans and issues
Plans

– Remove oil from the NML heat exchanger and the valve 
box

– Start Lab B Mycom compressor piping
– Install the Valve Box to heat exchanger transfer line
– Start NML heat exchanger piping work
– Finish the FRICK compressor testing
– Electrically connect UPS, wet and dry engines
– Start APACS crates assembly and installation
– Continue work on instrumentation and controls
– Continue mechanical design

Issues
– Resource availability 


